







Work completed:	Coming next month:
<ul> <li>Fortnightly implementation meetings</li> <li>Tameside went live 29<sup>th</sup> March</li> <li>GMMH (Mental Health Trust) went live the Trafford site</li> <li>Check-ins with live Trusts to follow up pharmacy picking up referrals and suppatients</li> <li>Weekly support to community pharmacy referrals</li> </ul>	• c/f Update re Pennine Care status for CURE team implementation  re community porting referred
Risks & Issues:	Mitigating actions:
Pharmacy performance re acting on reservice delivery	<ul> <li>Regular comms to pharmacies from LPCs, weekly data check and emails to pharmacies with outstanding unactioned referrals and weekly phone calls to pharmacies identified as requiring additional support</li> </ul>



## NHS SCS Deployment Plan: March 23

Trust ODS	Trust Name	Site	Go live date
RW6	Northern Care Alliance	Royal Oldham Hospital	01/03/2022
RMC	Bolton NHSFT	Royal Bolton Hospital	31/10/2022
RM3	Northern Care Alliance	Fairfield general hospital	04/01/2023
RM3	Northern Care Alliance	Rochdale infirmary	04/01/2023
RM3	Northern Care Alliance	Salford Royal	06/02/2023
RWJ	Stockport	Stepping Hill Hospital	09/01/2023
RW3	Manchester Foundation Trust (R0A)	Manchester Royal Infirmary	09/01/2023
RW3	Manchester Foundation Trust	North Manchester General Hospital	09/01/2023
RW3	Manchester Foundation Trust	Wythenshawe Hospital	09/01/2023
RW3	Manchester Foundation Trust	Royal Manchester Children's Hospital	N/A
RW3	Manchester Foundation Trust	Manchester Royal Eye Hospital	TBC
RW3	Manchester Foundation Trust	St Mary's Hospital	TBC
RW3	Manchester Foundation Trust	University Dental Hospital	TBC
RW3	Manchester Foundation Trust	Withington Community Hospital	TBC
RW3	Manchester Foundation Trust	Trafford General Hospital	TBC
RMP	Tameside ICFT	Tameside General Hospital	29/03/2023
RBV	The Christie NHS FT	The Christie	TBC
RRF	Wigan, Wrightington and Leigh	Leigh Infirmary	TBC
RRF	Wigan, Wrightington and Leigh	Royal Albert Edward Infirmary	09/01/2023
RRF	Wigan, Wrightington and Leigh	Wrightington Hospital	TBC
RXV	Greater Manchester Mental Health	Trafford	31/03/2023
RXV	Greater Manchester Mental Health	Bolton	ТВС
RXV	Greater Manchester Mental Health	Prestwich	TBC
RXV	Greater Manchester Mental Health	North Manchester	ТВС
RXV	Greater Manchester Mental Health	South Manchester	ТВС
RXV	Greater Manchester Mental Health	Wigan	TBC
RT2	Pennine Care (Mental Health)	Pennine Care	TBC







### NHS SCS Activity: Referral Status & % Conversion



Referral Status	Explanation
COMPLETED	Patient has been contacted but has not yet attended the pharmacy for their first appointment
NOT REFERRED	Patient was referred, the pharmacy rejected the referral and when the Trust contacted the patient again to choose another pharmacy, the patient declined the service
REJECTED	Patient was contacted, and decline the service, or was uncontactable after 3 attempts by the pharmacy
RETRACTED	Patient was referred, the pharmacy rejected the referral and the Trust have not re-referred to another pharmacy nor have they closed the referral

#### % Conversion:

Average conversion of a referral into a patient attending the initial appointment and being enrolled in the service is **40%.**This is based on data is from the SCS pilot in Oldham and referrals into locally commissioned stop smoking service in Oldham. Drop-off is expected due to change in patient perspective and circumstances following discharge from hospital.



# NHS SCS Activity Outcomes: days between referral being actioned & initial appointment (YTD averages) by referring Trust



Referring Trust & (duration of NRT supplied at discharge)	Number of referrals	Average days between referral sent to referral completed	Average days between referral sent to patient's initial appointment
Manchester University Hospitals NHS Foundation			
Trust (TBC)	82	8	14
Northern Care Alliance NHS Foundation Trust (14)	68	5	6
Royal Bolton Hospital (TBC)	122	5	11
Stockport Hospital NHS Foundation Trust (14)	3	18	16
Tameside General Hospital (10)			
Wrightington, Wigan and Leigh NHS Foundation Trust (TBC)	8	2	1
Total / Average	283	6	10

The service specification requires the patient referral is actioned within 5 working days – the 1<sup>st</sup> column should therefore be 7 or less to comply.

Standard NRT provision on discharge is 7-14 days. The 2<sup>nd</sup> column should therefore be within max. 14 days of date of referral (date of discharge).




## NHS SCS Activity Outcomes: 4- and 12-week quits



Trust2	4-week Dec	4-week Jan	4-week Feb	4-week Mar	Total
Manchester University Hospitals NHS Foundation Trust		1	1		2
Northern Care Alliance NHS Foundation Trust	4	4	2		10
Royal Bolton Hospital (CURE team)	1	1	4	1	7
Stockport Hospital NHS Foundation Trust					
Tameside General Hospital					
Wrightington, Wigan and Leigh NHS Foundation Trust		1			1

Trust	12-week Dec	12-week Jan	12-week Feb	12-week Mar	Total
Manchester University Hospitals NHS Foundation Trust					
Northern Care Alliance NHS Foundation Trust	2				2
Royal Bolton Hospital (CURE team)		1			1
Stockport Hospital NHS Foundation Trust					
Tameside General Hospital					
Wrightington, Wigan and Leigh NHS Foundation Trust					





NHS SCS Patient & Data Flow

Trust Tobacco Dependence







